
ID Task Name
1 Subscription/Contracts signed by 9/30

2 Rate Case ROD - May 8

3 Web Updates - ongoing

4

5 C&RD meetings - a.m.

12 C&RD Subcommittee Work

13 Finalize Implementation Issues - 7/26

14 RTF sends list to BPA - 9/30

15 Public Process for RTF List

16 RTF List adopted-02/01/01

17 C&RD Ramp Up

18 C&RD Activities Begin

19

20 ConAug Meetings - p.m.

26 NPPC ConAug Recommendations 

27 ConAug Working Group Discussions

28 Solicit ConAug Participants

29 Participants Respond-Contracts signed

30 ConAug Ramp Up - Phase 1

31 Delivery reduces power purchases

32 ConAug Phase II, if needed

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

TIMELINES for C&RD and ConAug
1st Quarter, January 2000 through 4th Quarter, December 2001  (24 Months)

Wed 4/19/00 - ConAug-CRD.mpp 


